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Current Schedule   Construction Plan for Highway 15
Key Activities

June 2006

RURAL SECTION NORTH
Preload Installation and Settlement Period

Construction of Serpentine Bridges

Grading, Paving and Electrical Construction

URBAN CLOVERDALE SECTION
Grading, Paving and Electrical Construction

INTERSECTION WORK AT HWY 10
Relocation of Southern Railway

Grading, Paving and Electrical Construction

ROGER PIERLET BRIDGE (new structure)
Bridge Construction

RURAL SECTION SOUTH
Preload Installation and Settlement Period

Construction of Nicomekl Bridges

Grading, Paving and Electrical Construction
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